

Observations Document

Task Management Dataset — Business Insights

1. Observation 1 — High number of tasks are in progress

227 out of 500 tasks are currently In Progress. This makes In Progress the largest task-status category and indicates that a substantial amount of work is still ongoing.

2. Observation 2 — Completion rate is 25%

125 of the 500 tasks are Completed, giving a completion rate of 25%. A larger number of tasks remain In Progress, Not Started, or On Hold.

3. Observation 3 — Employee workload is not completely balanced

EMP043 and EMP036 each have 18 assigned tasks, while other employees have fewer tasks. This indicates differences in task allocation and suggests that workload distribution can be monitored.

4. Observation 4 — Some projects have higher task volumes

Projects P016 and P005 have the highest task volume at 16 tasks each. These projects may require closer monitoring and resource planning.

5. Observation 5 — Deadline risk exists

As of 29 August 2026, the notebook identifies 12 unfinished tasks that are already overdue. These tasks represent a potential schedule-risk area and may need immediate attention.

Management Takeaway

The analysis suggests that management should focus on moving the large In Progress workload toward completion, reviewing employee task allocation, monitoring high-volume projects, and prioritizing unfinished overdue tasks.